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G en tl e m e n : 

The U.S. Department of Energy, Rocky Flats Field Office (DOE/RFFO) is i n  receipt of 
your f'Jcsimile d:ite:d J u l y  14, 1994, regarding the milestone extension request for the 
Industiial Area Interim Measure/Intelim Remedial ActiodDecision Document (1.4 
IrVl/IRA/DD). 

The agency's proposed milestones place a tremendous burden on the project schedule and 
resources. However, DOE accepts, i n  principle, the new milestone dates as previously 
proposed in youi- letter. The DOE will achieve the proposed milestones if the conditions 
set forth in this letter are accepted by the Colorado Department of Public Health and 
Envii.o!lment. We consider the aforementioned conditions 2s being restrictive but 
necessary to allow DOE to meet the proposed schedule. 

The request for a ten day document review prior to the public comment period is beyond 
the five days currently refected in oui' oiiginal pro.ject schedule reviewed by the 
re_culators. Since the Interagency Agreement does not specify a required length of time 
for this review, DOE/IIFFO will  deliver the Draft Final I;? IM/TRNDD to the agencies 
on August 26, 1994, five days prior to the public comment period. In addition, the 
project schedule does not allow for document revision based on agency comments prior 
to public release, therefore, it is expected that the regu1atoi.s comments will be addressed 
as pau of tho, public comment period. 

The Draft Responsiveness Suminaiy (RS) will be submitted on November 2,  1994, 
however, comments received after October 18, 1994, will not be addressed in the Draft 
RS to allow sufficient time for the development of adequate comment responses. 
Comments received after October 18, 1994, )\,ill be addressed i n  the final RS to be 
submitted on November 21, 1994. 
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Tht: DOE/RFFO would like to respond to h e  regulator's contention that a detailed 
schedule for the revision of the Draft Propoxd IM/IRA was inl'ormally delivered to the 
resulators which outlined DOE needing only seven weeks for "Pond I W I R A  Inclusion." 
It is worth remembering that unless correspondence is officially transmitted, it is 
preliminary infoimation to be used for discussion purposes only and does not constitute 3 
Eoimal commitment by DOE. In addition, we would like to claiify the regulators 
statement that a month ago they were advised that their comments had already been 
resolved. Comment resolution is not the same as document revision. In Seneral 
document revision does not begin until acceptance of-the comment resolutions have been 
received. This is obviously not true for every comment, however, i t  is important to 
understand that comment resolutions which address programmatic issues require 
acceptance and approval before the document may be revised to reilect these resolutions. 

If you have any questions regarding these matters, please contact Regina Sarter ;It 966- 
7252. 

IAG Coordinator 
Steve Slat& 
IAG Coordinator 
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